LMA TIMELINE

End-June End-June to Beg-August Beg-August to Beg-Sept.	Draft LMA Prepared Refine/Finalize LMA Submit LMA to Montgomery County
Oct – Dec.	County LMA Review
January	Planning Board Hearing
February	Zoning Hearing
March	County Council Hearing – LMA Approved
	Spring 2023 to Summer 2024